

May 28, 1965  
MN-M-1123

Dear Joe:

Subject: Photointerpreter Response Research,  
Contract [ ] Task No. 1

The purpose of this memo is to record the fact that our activities between April 1964 and the present in support of Task 1 have not been completely as initially planned.

Shortly after the submission, and its subsequent approval, of our proposed statement of work in April 1964, [ ] re-presenting the sponsor, requested us to postpone the work as planned and instead perform a short-term project. The project was completed during December 1964 and a report entitled "Aircraft Image Analysis as a Function of Photographic Ground Resolution" was submitted. During the following month, January 1965, we were again requested by the sponsor to perform another short-term project which was completed in March 1965 and the report on this work is entitled "The Effects of Stereo Convergence and Obliquity Angles on the Judged Worth of Aerial Photographs".

On March 22, 1965 a proposed statement of work was submitted to [ ] (see attached copy). The proposed project was accepted and work has begun. This program is very similar to that proposed and accepted in April 1964. Thus in a sense, we have recently started work on the essence of the work initially planned approximately one year ago, while having expended on the two short-term projects approximately 35% of the funds allocated for the program as planned in April 1964.

The primary reasons for the changing character of this work is two-fold:

1. The immediate and long-range needs of the sponsor are continually changing, and we must be responsive to those needs.
2. This work is of a research or experimental nature which makes adherence to long-range plans and schedules difficult.

Declass Review by NGA.

MX-M-1123  
page two

The present program is expected to be completed during March 1966.  
Please call me if you require additional information.

Regards,

*Charlie*  
Charlie

NEW  
Attachment



STAT